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ESTIMATE RUN 04/29/2019

ESTIMATE SUMMARY 15:59:22

CONTID: C21317         ESTIMATE NO: 0001 PROG 2005

PCN: 21317-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 112 FROM US 285 TO SH 17 PERCENT TIME:

PROJECT NO: STR112A-001                   

SH 112 RESURFACING, FROM US 285 TO SH 17

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,955,292.17 PARTICIPATING $ $ 736,068.81

AWARD PROJECT AMT: 3,636,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,449.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

18.61%

3,219,223.36

736,068.81

736,068.81

715,618.92

$

$

$

$

736,068.81

0.00

736,068.81

0.00

736,068.81

-20,449.89

0.00

715,618.92

0.00

AMOUNT DUE 715,618.92 715,618.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 715,618.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

ALAMOSA  

9.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/201904/27/2019

12/06/2018

12/13/2018

01/02/2019

04/12/2019
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PCN: 21317-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR112A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

395.000

EACH

4.02000

0010 *Removal of Sidewalk 0.000

8.000

202-00200  
 

2,192.648.000

2,192.64

8.000

SY  

274.08000

0015 *Removal of Asphalt Mat (Planing) 0.000

5,298.000

202-00240  
 

19,019.825,298.000

19,019.82

5,298.000

SY  

3.59000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

80.000

EACH

30.15000

0025 *Unclassified Excavation (Complete In Place) 0.000

2.000

203-00010  
 

1,674.902.000

1,674.90

2.000

CY  

837.45000

0030 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

40.000

HOUR

100.50000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

150.75000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

175.88000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

50.25000

0050 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

10.05000

0055 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

15.08000
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PCN: 21317-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR112A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Washout Structure 0.000

1.000

208-00045  
 

1,306.971.000

1,306.97

1.000

EACH

1,306.97000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

75.38000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.50000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

175.88000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

75.38000

0085 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

10.000

EACH

251.25000

0090 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

2.000

EACH

502.50000

0095 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

603.00000

0100 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

753.76000

0105 *Wildlife Biologist 0.000

2.000

240-00000  
 

150.762.000

150.76

15.000

HOUR

75.38000

0110 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

5,269.000

TON 

22.36000
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PCN: 21317-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR112A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

50.000

SY  

60.89000

0120 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

21,058.000

TON 

82.72000

0125 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

5,502.060

403-36721  
 

477,633.835,502.060

477,633.83

14,156.000

TON 

86.81000

0130 Emulsified Asphalt (Slow-Setting) 0.000

4,985.000

411-10255  
 

12,263.104,985.000

12,263.10

21,855.000

GAL 

2.46000

0135 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

10.05000

0140 *Concrete Sidewalk 0.000

10.000

608-00000  
 

1,238.3010.000

1,238.30

10.000

SY  

123.83000

0145 *Concrete Curb Ramp 0.000

4.000

608-00010  
 

3,184.284.000

3,184.28

4.000

SY  

796.07000

0150 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

360.000

EACH

21.11000

0155 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

35.000

EACH

23.12000

0160 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

295.000

SF  

15.08000

0165 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

356.000

SF  

18.09000



CONTID: C21317         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21317-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR112A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

10.05000

0175 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

125.63000

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

24.000

LF  

14.07000

0185 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

2.000

EACH

301.50000

0190 *Rumble Strip (Special) 0.000

0.000

614-80386  
 

0.000.000

0.00

46.000

LF  

40.20000

0195 *Mobilization 0.000

0.500

626-00000  
 

54,405.800.500

54,405.80

1.000

L S 

108,811.60000

0200 Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

3,015.020.500

3,015.02

1.000

L S 

6,030.04000

0205 *Pavement Marking Paint (High Build) 0.000

362.000

627-00013  
 

14,005.78362.000

14,005.78

2,978.000

GAL 

38.69000

0210 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

270.000

SF  

26.13000

0215 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

256.000

SF  

20.10000

0220 *Flagging 0.000

323.000

630-00000  
 

7,141.53323.000

7,141.53

3,000.000

HOUR

22.11000
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PCN: 21317-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR112A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 0.000

9.000

630-00007  
 

1,130.679.000

1,130.67

20.000

DAY 

125.63000

0230 *Traffic Control Management 0.000

7.000

630-00012  
 

5,100.417.000

5,100.41

45.000

DAY 

728.63000

0235 *Construction Traffic Sign (Panel Size A) 0.000

19.000

630-80341  
 

286.5219.000

286.52

96.000

EACH

15.08000

0240 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

196.0413.000

196.04

38.000

EACH

15.08000

0245 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

385.9232.000

385.92

64.000

SF  

12.06000

0250 *Portable Message Sign Panel 0.000

23.000

630-80359  
 

924.6023.000

924.60

65.000

DAY 

40.20000

0255 *Drum Channelizing Device 0.000

4.000

630-80360  
 

40.204.000

40.20

50.000

EACH

10.05000

0260 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

20.10000

0265 *Traffic Cone 0.000

125.000

630-80380  
 

125.00125.000

125.00

300.000

EACH

1.00000

0270 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

12.000

EACH

678.38000

0275 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,025.03000
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PCN: 21317-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR112A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

200.000

F A 

1.00000

0290 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 0.000

-504.620

700-70016  
 

-504.62-504.620

-504.62

12,540.000

F A 

1.00000

0300 F/A Asphalt Cement Cost Adjustment 0.000

94,468.590

700-70019  
 

94,468.5994,468.590

94,468.59

94,468.590

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0310 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

67,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 699,386.06699,386.063,918,609.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 *Field Office (Class 2) 0.000

1.000

620-00002  
 

15,075.101.000

15,075.10

1.000

EACH

15,075.10000

0325 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

17,085.121.000

17,085.12

1.000

EACH

17,085.12000
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PCN: 21317-BID    ESTIMATE RUN 04/29/2019

PROJECT: STR112A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 *Sanitary Facility 0.000

1.000

620-00020  
 

4,522.531.000

4,522.53

1.000

EACH

4,522.53000

CAT 36,682.7536,682.7536,682.75CURRENT AMT0400 $ $ $

$ 736,068.81736,068.81$3,955,292.17$CURRENT AMTPROJECT TOTAL


